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List of Budget Documents, Electronic Forms, Timelines and Maps Available on 
the USM Webpage 

 
HTTP://WWW.USMD.EDU/USM/ADMINFINANCE/CAPITALPLANNING 

 
 
 
Capital Budget Development Process 
http://www.usmd.edu/usm/adminfinance/CapPlanMatrix.pdf 
 
Budget Documents 
 
5-year CIP Request to the State (FY2027-2031), June 2025 
Beginning in June 2016, the CIP has been presented to the Board of Regents in closed session; it is not 
accessible online, though it was provided to presidents/admin VPs.  The 5-year CIP “As Requested” can 
be requested from the Office of Capital Planning via e-mail. Please contact mbeck@usmd.edu  
 
Governor’s Proposed Capital Budget (FY2027-2031) 
https://dbm.maryland.gov/budget/Documents/Capital%20Budget/FY%202027%20Documents/FY2027-
Capital-Improvement-Program.pdf 
 
Regents’ Proposed 5-Year SFCP (FY2027-2031), June 2025 
See item #3 here: 
https://www.usmd.edu/regents/agendas/20250604-FC-PublicSession.pdf 
 
Environmental Assessment Form  
https://dbm.maryland.gov/budget/Pages/capbudget/formstemplates.aspx 
 
Project Consistency Report 
https://dbm.maryland.gov/budget/Pages/capbudget/formstemplates.aspx 
   
Project Funding Status Report 
Part of DBM’s Capital Budget Instructions forwarded to institutions by OCP each year in April/May.  This 
is also known as the “Unencumbered Balances” report. 
   
PlanMaryland Planning Areas and Overlays 
Part of DBM’s Capital Budget Instructions forwarded to institutions by OCP each year in April/May. 

 

http://www.usmd.edu/usm/adminfinance/capitalplanning
http://www.usmd.edu/usm/adminfinance/CapPlanMatrix.pdf
mailto:mbeck@usmd.edu
https://dbm.maryland.gov/budget/Documents/Capital%20Budget/FY%202027%20Documents/FY2027-Capital-Improvement-Program.pdf
https://dbm.maryland.gov/budget/Documents/Capital%20Budget/FY%202027%20Documents/FY2027-Capital-Improvement-Program.pdf
https://www.usmd.edu/regents/agendas/20250604-FC-PublicSession.pdf
https://dbm.maryland.gov/budget/Pages/capbudget/formstemplates.aspx
https://dbm.maryland.gov/budget/Pages/capbudget/formstemplates.aspx
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Electronic Forms 
 

Available here: https://www.usmd.edu/usm/adminfinance/CapitalForms.html 
 
 
Includes the following: 
 

Sample CIP Briefing Paper   
This is NOT interchangeable with the SFCP form  
 
Sample SFCP Briefing Paper   
This is NOT interchangeable with the CIP form 
  
“Request for Approval” for an Institutionally-Funded Project Between $1M and $5M 

a. Sample “completed” form 

b. Blank form 

 
Blank CIP Ten-Year Plan Format (Base and Aspirational) 
*PLEASE USE EXACTLY THIS EXCEL FORM FOR YOUR SUBMISSIONS!* (One line per project, no 
blank lines between.) 
 
Blank SFCP Five-Year Plan Format 
*PLEASE USE EXACTLY THIS EXCEL FORM FOR YOUR SUBMISSIONS!* (One line per project, no 
blank lines between.) 
 
Projected Implications of Auxiliary Bond Funded Projects  

a. Sample “completed” form 

b. Blank form  

 
Sample Facilities Renewal Submission for the Asking Year 
 
Timelines for Discussion and Budget Submission  
 
CY2026 Timeline:  Review and Comment on Preliminary Budget  
  (CUSP, Chancellor’s Council, and Vice Presidents’ meetings)    
 
Budget Submission Calendar      
 
 
Location Maps  
 
Sample Location Map for CIP 5-Yr. Plan 
 
Sample Location Map for SFCP 5-Yr. Plan      

 
 

 
 

https://www.usmd.edu/usm/adminfinance/CapitalForms.html
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A. SUMMARY OF REQUIRED PROJECT APPROVALS 
 
As part of the budget process, all projects must be pre-approved before funding can be appropriated, 
and contract awards pursued.  [See footnote 1/ below] 
 

1. For the State Capital Improvement Program (CIP):  All projects, regardless of fund source and 
total cost, must be pre-approved by the USM Board of Regents prior to submission to the State 
via CBIS in June of each calendar year.   

 
2. For the System Funded Construction Program (SFCP):  Fund source and cost thresholds are the 

factors determining the type of approval required.  All projects must be approved as follows: 
 

a. Vice Chancellor Approval 

• Projects with a total cost between $1M and $5M funded entirely with university cash, 
private gifts, or grant funds.  These projects do not include State funds or USM debt. 

 
b. Regents’ Approval 

• Projects with a total cost between $1M and $5M, which anticipate the use of split 
funding, e.g., bonds and cash even if the asking year funding is with cash only. 

• Projects funded in whole or in part with bonds, SFCP loan, or via public-private 
partnership, regardless of total cost. 

• Projects greater than $5M in total cost regardless of fund source. 
 
c. Institutional Approval 

• Projects with a total cost less than $1M, which are to be funded entirely with university 
cash, private gifts, or grant funds.  

 
3. How to Submit Your Project Information for Approval:  Projects requiring Regents’ approval 

(CIP and SFCP) should be submitted on an excel spreadsheet AND in briefing paper format.  
Samples of each are available on the USM-Capital Planning webpage for reference.   Please 
remember that the CIP and SFCP forms are not interchangeable. Information about projects 
qualifying for Vice Chancellor approval only should be submitted using the “special” Request for 
Internal Approval for an Institutionally Funded Project Between $1M and $5M.  Completed and 
blank forms are available on the USM-Capital Planning webpage for reference.  
 

4. Scope of Approval:    For both the State CIP and the SFCP budgets, which require Regents’ 
action, approval is only granted for the asking year request.  Projected out-year funding must be 
requested and approved as it comes up in each subsequent asking year and in subsequent 
budget cycle(s).   
 
For SFCP projects in the $1M to $5M threshold and which are funded entirely with cash, 
approval is considered and granted by the Vice Chancellor for Administration and Finance for 
the total project cost, as delineated in the “request for approval” form submitted through the 
Office of Capital Planning.   

_______________________________________________ 
1/ PLEASE NOTE:  State law requires contracts for any projects that include MCCBL (GO Bond) or General Funds (Paygo) 
money—even if it is just a portion of funding—be approved by the Board of Public Works, regardless of size (MD Code, Finance 
and Procurement Article Section 8-301).  If you let a contract without it, an institution will have to use its own money and it is 
NOT possible to go to the BPW for reimbursement.  Please remember this as you prepare project schedules.  
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5. Timing of Submissions:  Institutions should follow the calendar/timeline available on the USM-
Capital Planning webpage, which accompanies the budget instructions.  For the State CIP, the 
budget cycle is pre-determined by State budget submission requirements.  Similarly, for the 
SFCP, projects should be submitted during the regular budget cycle similar to the CIP.  Only in 
exceptional circumstances should SFCP requests be made out-of-cycle.  

 
**When in doubt regarding appropriate path, please feel free to reach out to the Office of Capital 

Planning.** 
 
 
B. BOARD OF REGENTS’ BUDGET REQUIREMENTS 

 
1. CONSISTENCY with the GOVERNOR’S BUDGET RECOMMENDATIONS.   The first four years of 

the requested CIP (FY2028-2032) should be consistent with the Governor’s recommendations.  
The fifth year (FY2032) and sometimes the sixth year (FY2033) and beyond should reflect a 
natural progression of funding for projects from the prior years.  We should assume that funding 
for FY20232-FY2037 will be as described in Senate Bill 682 of 1999, namely: “The plan should 
identify funding sources to meet these capital needs based on the assumption that State capital 
funding will continue at present levels, adjusted for inflation.”  Changes to the asking year of the 
Governor’s CIP, as enacted by the General Assembly, should be reflected in your submission.  

 
2. FIVE and TEN-YEAR PLANS.  Though the Regents only submit a five-year plan to the State, the 

Governance Bill requires us to plan using a Ten-Year horizon, so your submission to the System 
Office should be for ten years.  

 
• Only plans formatted like the available online excel spreadsheet are acceptable.   

• Use last year’s Board CIP as a guide to format your submission, and match the column 
format used.  

• A sample is included with the capital budget reference materials on our web page.   

 
It is important that you look carefully at the “out years” in the budget (those beyond the 
Governor’s current CIP, or FY2033-FY2037 and consider how your building priorities should be 
positioned for funding. The Regents’ Five Year CIP (FY2027-2031), June 2025, should be 
consulted (see the Office of Capital Planning). 
 
You should use the latest numbers and queue position reflected in the Governor’s current CIP 
released in January 2026.  Please note that project costs may have been amended by the 
Governor and/or the General Assembly since the Board’s CIP was approved in June 2025.   
  
DBM’s budget instructions are e-mailed annually in April/May to all institutions by OCP when 
they are received from DBM.  Typically, DBM instructions include a statement like this one: 

 
Please note:   
The Governor is committed to reducing the level of state borrowing and reducing future debt 
service requirements. Accordingly, you should not request any projects or programs that exceed 
the Governor’s CIP except for situations that address a compelling State interest.  Agencies 
should not request any projects or programs that were not included in the CIP. Re-evaluate 
projects that are in the current CIP to determine if they can be eliminated, reduced in scope or 
deferred without impairing the agency’s mission and core operating function.  Agencies should 

https://mgaleg.maryland.gov/1999rs/bills/sb/sb0682e.pdf
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also thoroughly examine cash flow projections for current projects to determine the precise 
amount of funding required for the asking year. 

 
3. REALISTIC BUDGET TARGETS.  Dating back several years now, the Regents have encouraged the 

Capital Planning Office to ask the institutions to adhere to capital budget funding targets in their 
requests, similar to those imposed on the USM and other State agencies by the Department of 
Budget & Management.  This would allow presidents and budget officers to first address some 
of the more difficult budgeting choices at the institutional level, where such decisions can be 
most effectively managed among competing campus priorities.  

 
That said, it’s important to be able to demonstrate the true scope of need at each 
institution.  To that end, please follow the lead of the System Office by making your submissions 
for upcoming years in two separate documents, as follows: 

 
BASE REQUEST.  This is a campus request that follows the basic structure of the Governor’s CIP, 
meaning that projects are placed in the years and for the amounts shown by the State.  Where 
minor adjustments to costs are needed, those can be included.  Please label this your “Base 
Request.”  For the years beyond the five years of the CIP, please use your judgement in showing 
both the continuation of projects begun in the first five years and a reasonable number of new 
projects you’d like to see in the second five. Though they can be somewhat ambitious, expected 
funding levels for the out years should be based on the first five years, adjusted for inflation. 
 
ACCELERATED OR ASPIRATIONAL REQUEST.  As was the practice in the past, we will continue to 
recommend projects beyond the Governor’s CIP as part of the annual capital request, but we 
will do so as a separate, prioritized list of needs to be considered by the State only if additional 
funding is available. 

 
This is a campus request for both acceleration of projects within the “base request,” and the 
addition of projects that were not included in that request.  This version of your request 
includes all of the projects in the base request (and others), but can be as ambitious as can be 
reasonably implemented by your institution—assuming sufficient capital funding were 
available.  This is typically what we have been seeing from institutions.  It should follow the 
same ten-year format as the base request. 

  
Information from both documents will be shared with the Board of Regents.  As the Board 
deliberates their request to the State, we will provide a draft to them that aggregates both your 
submissions, as we now do for the Governor each year.  We will show a System-wide base 
request, followed by a list of suggested accelerations/additions as supplemental requests.   

 
4. “RETURN ON INVESTMENT (ROI)” TO INFORM BUDGET DECISIONS.  Members of the Board 

have long expressed an interest in having institutions provide an evaluation of “return on 
investment” (ROI) as part of their project analysis to assist in capital decision-making.  Goals for 
each project should be carefully articulated in a way that can be both quantified and supported 
by data.  Examples include job creation, workforce production, job readiness, increased 
enrollment and graduates, research grant income, etc.   

  
Materials submitted to the System Office for the Board with the capital budget request by each 
institution (e.g., the narrative included in the required “Briefing Paper” for each major project) 
should include a listing of measurable goals for each project.  Regents, as well as the staff of the 
Department of Budget & Management, were complimentary of those institutions that had 
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provided ROI data as part of their submissions during the last cycle.  An excellent example would 
be the materials submitted by Towson in support of their projects, here: 

  
https://dbm.maryland.gov/budget/FY2021CapitalTestimony/Towson%20University.pdf 

 
The Board is not asking institutions to prepare a booklet of presentation materials like the ones 
TU prepared, but they would like to see similar data-driven analysis provided for each project.   
 
For now, we’d ask each institution to select the goals most appropriate for each project—
perhaps based on those included in the Part 1 facility program document.  Should Board 
members require additional data, we could discuss providing more structure and specificity in 
future years. Please feel free to contact Mark Beck should you have any questions about this 
requirement. 

 
5. COORDINATION WITH DBM REQUIREMENTS.  DBM instructions distributed Statewide typically 

include requirements like the following that appeared in 2025. It’s likely these fiscal constraints 
will continue for the foreseeable future and this is good advice: 

 
Strategic capital investments are critical to maintain and improve Maryland’s infrastructure; 

support economic development, affordable housing, and job creation; rebuild State government 

and support agency operations; and address many other key priorities outlined by Governor 

Moore. The priorities of the Governor and agency leadership are reflected in the FY 2026-2030 

Capital Improvement Program. DBM is committed to continuing its work with its agency 

partners and other requesters to address critical capital needs across the State while advancing 

the Administration’s priorities and furthering progress on key outcomes. 

 

The FY 2026-2030 CIP plans $1.75 billion in GO bonds annually. General funds are planned for 

two programs - the Washington Metropolitan Area Transit Authority ($167 million annually) and 

Hazardous Substance Cleanup (less than $1 million annually). While Maryland’s FY 2026 

operating budget significantly reduced the out-year structural deficit, the State continues to face 

out-year structural challenges, and many federal funding streams are at risk under the current 

federal administration. We must proceed with extreme caution as we develop both our capital 

and operating budgets for FY 2027. At this time, DBM anticipates general funds will not be 

available to enhance the capital budget in the FY 2027-2031 CIP. 

 

In light of this fiscal outlook and the priorities of the current Administration, agencies should: 

● Reference explicitly in the agency’s submission narrative and each individual project 

justification loaded into CBIS the connection between each requested capital project and your 

agency’s strategic priorities, as well as the Moore-Miller Administration’s 2024 State Plan. 

● Scrutinize all current planned projects and programs for likely impact on key outcomes and 

sufficient alignment with the Administration’s priorities. 

● Strive to keep total capital funding requested per year within or below the amount planned in 

the FY 2026-2030 CIP. Given the impact of increased projected escalation on project costs, as 

noted on p. 6, agencies may have to rework their current plan, such as defer projects, in order to 

remain within capacity. 

● In general, request initial funding for projects brand new to the CIP in the final plan year (FY 

2031) unless funding is shifted from planned projects/programs to accommodate new priorities 

sooner in the plan (note that even if funding is shifted to accommodate a new project, there is still 

significant lead time required for the facility program review process and procurement before 

funding can be deployed). 

https://dbm.maryland.gov/budget/FY2021CapitalTestimony/Towson%20University.pdf
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● Explore all options for non-State fund sources, such as federal, private, and local funding. 

Agencies should note in their submissions if they believe requested or previously authorized 

federal funding is at risk of being rescinded. 

 

To effectively allocate the State’s limited resources, DBM strives to prepare a capital budget 

based on intentional, data-driven decisions. Agencies must provide strong justification for all 

requests, including those projects or programs already planned in the CIP. The requests must be 

well-documented with quantitative and qualitative data that clearly identifies the need for the 

project, the need for increased funding, and/or the need to accelerate a project; as well as the 

strategic outcomes or benefits expected from the project. Project schedules and cash flow 

estimates must clearly support the need for all funding requested in FY 2027. The Office of 

Capital Budgeting (OCB) will review agency priorities and evidence of the need to determine the 

scheduling of projects and funding level of programs. Again, agencies requesting to accelerate a 

project or increase program funding should be prepared to discuss offsetting reductions 

elsewhere within their capital request. 

 
Facility Programs.  In their budget instructions DBM reminded all those making requests for 
capital funding that no design funds can be expended until a facility program is approved by 
DBM.  This is a statutory requirement.  DBM’s instructions from 2025 included the following 
2025 (PLEASE DEFER TO DBM’S NEW INSTRUCTIONS WHEN THEY ARE RELEASED): 
 
For State-owned construction projects and applicable grant and loan projects, facility programs 

are required by State law. Facility programs ensure that the need for a project is fully 

documented and provide the basis for cost estimates. DBM requires State agencies to submit a 

completed facility program to OCB before recommending funding for a project in the State's five-

year CIP. State law requires each State-owned capital project to have a part I and part II facility 

program approved by DBM, and in some cases the DGS, prior to the encumbrance of capital 

funds. Therefore, DBM will not recommend funding for a capital project in FY 2027 without an 

approved facility program. 

 

● State projects added by the General Assembly to the FY 2026 enacted capital budget will 

require part I/II facility programs from the associated agency. Please remember that DBM 

thoroughly reviews facility program reviews, and it is common for the review and approval 

process to take over a year from the time of submission. 

● The part I program must be submitted by May 1st of the calendar year in which the using 

agency initially submits a request. Agencies should not expect a project to be included in the 

fiscal year immediately following submission. Please see below for additional information on the 

revised Facility Program submission schedule. 

● The part II program must be submitted by March 1st of the calendar year in which a request 

for design funds will be submitted for inclusion in the next Capital Budget. Therefore, part II 

programs for FY 2027 projects were due March 1, 2025. 

 

Revised Facility Program Submission Schedule: Below is a full schedule of facility program 

submission deadlines for the FY 2027-2031 CIP. As noted in last year’s memo, DBM is 

accelerating the part I submission deadline from June 30th to May 1st to ensure sufficient time to 

review programs for new requests, beginning with the FY 2031 requests. 

 

● Part I facility programs for CIP requests in FY 2027-2031 should have already been submitted 

to DBM. 

●  Part II facility programs for FY 2027 requests should have been submitted to DBM by March 

2025. Note: part II programs that are inconsistent with the submitted or approved part I program 

will likely take additional time to approve, which may result in the project being deferred beyond 

FY 2027. 
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FY of Funding 

Request for New 

Projects  

Part I Deadline  Part II Deadline  

FY 2027  June 30, 2021  March 1, 2025  

FY 2028  June 30, 2022  March 1, 2026  

FY 2029  June 30, 2023  March 1, 2027  

FY 2030  June 30, 2024  March 1, 2028  

FY 2031  May 1, 2025  March 1, 2029  

FY 2032  May 1, 2026  March 1, 2030  
 

5.A.*NEW* FY2026 and beyond--Life Cycle Cost Analysis.  The Board of Regents are interested in 
having institutions include a careful evaluation of alternatives as part of their capital requests 
going forward.  This may take different forms, depending on the stage of the project and the 
complexity of the decision(s) involved.  For instance: 

 
Budget/Pre-Design.  As stated above, State law requires a facility program to be written 

and approved by DBM for all projects to be included in the Board capital request to the 

State. The program includes a detailed analysis of alternatives.  While the quality and 

detail of the comparison section can vary by project, this comparison is critical to helping 

the Board make a decision regarding their ultimate recommendation to the Governor.  

Going forward, like DBM, the Board will require a Part I program be prepared (with the 

requisite comparison of alternatives) before we consider the request as part of the 

Board’s submission to the State. 

Budget Submission.  The State’s Capital Budget Information System (CBIS) includes tab 

for submission of estimated “net effect on operating costs” for a given request.  The 

State provides some basic guidance for figures that can be used (e.g., per occupant) in 

each category [see definitions here, printed page 37, pdf page 20], but institutions 

typically apply existing values, adjusting them for inflation. The State uses CBIS as a 

guide in helping make capital funding decisions, but the CBIS submission is not a direct 

request for new facility operating funds. 

LCCA activities aren't always identified clearly during the USM capital budget approval 

process.  This is due in part to the fact that some project requests are approved 

separately by the Board, and some are grouped into the annual approval of the Capital 

Improvement Program (CIP) and the System-Funded Construction Program (SFCP).  

Project approval requests.  Going forward, all stand-alone project requests to the Board 

for Approval should include a detailed statement in the item (under "Alternatives" on 

the item format) outlining the LCCA data and findings that support the recommended 

project scope and budget. Documents supporting those decisions (like the ones 

referenced above) could be included (or referenced). 

Capital Budget approval requests.  The Capital Budget itself will include, as part of the 

briefing paper to the Board, a blanket description of LCCA activities and processes 

undertaken in support of the projects listed generally, with specific examples where 

potentially controversial project solutions are being adopted (e.g., a replacement 

building over a renovated building solution).  

https://dbm.maryland.gov/budget/Documents/Capital%20Budget/Information%20for%20Agencies/CBISManual_SectionVState-OwnedProject.pdf
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Briefing Papers.  The results of the assessment of alternatives should be included as part 

of the required Capital Budget Project Descriptions (Briefing Papers) submitted by each 

institution.  These documents and any back-up material to support it could be made 

available to the Board if requested. 

 
Climate-Related Sustainability Requirements.  The Governor’s Capital Budget Instructions in 
2023 included the following statement: 
 

The Climate Solutions Now Act of 2022 (Ch 38, SB 528) is expected to have a significant 

impact on Maryland’s approach to reducing greenhouse gas (GHG) emissions and the 

impacts of climate change. The legislation requires that the State reduce GHG emissions 

to net zero by 2045. It requires that agencies transition to no- or low-carbon energy 

sources, convert their fleets to zero emission vehicles, and consider climate impacts in 

their long-term planning. 

 

Over the next several years, DBM will be working with the Departments of General 

Services and the Maryland Department of the Environment to better understand impacts 

of the Climate Solutions Now Act on projects and programs in the CIP. Though the 

State’s revised building energy performance standards or policies (are being finalized), 

agencies should begin to factor the requirements of the legislation into their capital 

projects and programs. Facility Master Plans and Part I and II programs should 

include discussion of how proposed projects will reduce GHG emissions, expand the 

infrastructure needed to support zero emission vehicles, and mitigate the climate 

impacts associated with capital improvements. 

 
Cash Flow Requirements.  Beginning with the FY2011 CIP, the State began a policy of splitting 
larger construction projects (e.g., those that would typically take more than 18 months to 
construct) into two consecutive years.  The second year of construction funding would be 
authorized along with the first to preserve the continuity of the project and allow the State to 
approve a contract for the whole project.  Similarly, projects that include renovation and 
addition should be further divided among multiple years. 
 
Please coordinate your CIP submission to the Regents with DBM requirements for when facilities 
programs are due, updated Cost Estimate Worksheets, and project accounting/cash flow 
requirements.  When in doubt, please refer to immediate prior-year DBM instructions or, check 
with your analyst at DBM if you are uncertain of what is required.  Please consult with your 
requisite A/E/C Service Center for their input, as DBM requires Service Center approval of your 
CEW and cash flow projection before a project is submitted in CBIS. 

 
 

6. BRIEFING PAPERS.    As in past years, the FY2027-2031 CIP request should be prepared in the 
standard briefing paper format as indicated in these instructions.  You are asked to prepare a 
briefing paper for each project in your Five-Year plan.  

 
These papers are absolutely critical for CIP projects in that they are provided (as requested) to 
Board members, the State, Legislative Services, and other critical reviewers in the decision-
making process.  Please continue to provide as much detail as possible to help describe and 
justify each request. 
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There is a place on the briefing paper for you to indicate how much of each project’s proposed 
NASF is “new,” “renovated,” or “replaced” space. Please pay close attention to providing us with 
these numbers.  These figures are important as we calculate how close we are to reaching the 
Regents’ facilities renewal goals.  
 
Two Critical Additions to the Briefing Paper: 
 

• Return on Investment narrative (Refer back to “B. Board of Regents’ Budget Preparation 
Requirements for Return on Investment Information,” above.) 

• The results of the assessment of life cycle cost analysis (LCCA) alternatives should be also 
included as part of the required Capital Budget Project Descriptions (Briefing Papers) 
submitted by each institution.  These documents and any back-up material to support it 
could be made available to the Board if requested. (See 5.A Life Cycle Cost Analysis, above) 

 
7. PROJECT LOCATION MAP.   At the Regents’ request, a map (preferably in color), which pinpoints 

the location of all projects listed in the first five years of the CIP strawman draft going to the 
presidents and administrative VPs at the May CUSP meeting.  The map should be electronically 
transmitted to the Office of Capital Planning no later than the following Friday.   The map may 
be used for a variety of discussions with the Board through the budget process.   
 

8. PROJECT QUALIFICATIONS.  Each project should meet the following conditions before it will be 
considered for the State CIP: 
 

• The project is consistent with the institution's mission and strategic/implementation plan;  
 

• A brief statement relating the project to your institution’s mission and goals should be 
included for all projects for which first funding is requested in the FY2025 CIP. 

 

• The project is consistent with Regent's priorities, particularly undergraduate enrollment, 
renovation and replacement, research, technology, and climate change; 

 

• The project is a priority in the institution's facilities master plan.  (Facilities master plans 
shall be "updated on a periodic basis, including when substantial changes to the institution's 
mission statement have taken place [revised enrollment projections], or at least every five 
years coincident with the resubmission of an updated mission statement" {Policy on 
Facilities Master Plans, VIII-10.00, USM Board of Regents});  
https://www.usmd.edu/regents/bylaws/SectionVIII/VIII1000.html 

• There is a clearly documented need for the project (e.g. current or projected space 
deficiencies or unsatisfactory functional or physical condition of existing space as reported 
in your SGAP statement); 

 

• Projects in your Five-Year Plan correspond to DBM requirements for facilities programs, 
CEWs and project accounting submission of data. 

 
9. PROJECT PRIORITIZATION.   The following are factors that will be used in evaluating projects to 

be recommended for the State CIP (in no particular order): 
 

• Projects with prior year funding; 

https://www.usmd.edu/regents/bylaws/SectionVIII/VIII1000.html
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• Projects that help achieve the Regents’ capital target for renovation and renewal (work that 
impacts the facilities renewal backlog);   

• Timely projects to support achieving approved strategic plans (e.g. meeting approved 
enrollment growth at targeted institutions); 

• Projects with infrastructure in place to support it and/or new infrastructure projects to meet 
current and projected facility needs; 

• Projects with planned or committed external funding consistent with Board Policy on 
establishing capital priorities for such projects; 

• Projects that improve environmental and/or life-safety conditions. 
 

10. FUNDING SOURCE(S).  Projects in the CIP are funded from Academic Revenue Bonds (ARB) and 
State-supported General Obligation bonds.  The Governor’s recommended Five-Year plan 
frequently includes funding from (Operating )PAYGO.  There are requirements for some 
institutions to use their own funds (e.g., NBF) to augment State funding.  These requirements 
are included in the Governor’s CIP.  Refer to the Governor’s 5-Yr. Proposed Budget for specific 
out year details.    

 
For a copy, please visit the DBM web site at: 
https://dbm.maryland.gov/budget/Documents/Capital%20Budget/FY%202027%20Documents/F
Y2027-Capital-Improvement-Program.pdf 

 
11. RENOVATION.   Limitations on operating budget increases impact the amount of construction 

that can be supported with operating funds.  In that recycling existing facilities is generally less 
demanding on the operating budget than is adding new square footage and that such renewal 
helps reduce the backlog of deferred maintenance, the System continues to encourage 
renovation and/or replacement of existing facilities to meet institutional needs when it is 
practicable.   Please be specific about the facilities renewal implications of requested projects.   
 
For the FY2028-2032 CIP, Board policy again requires substantial spending per year be directed at 
renovation and replacement projects in the capital program.  We will be looking at your FR data 
and calculating the percentage of programmed space that is renovation or replacement space for 
each project in your Five-Year plan.  This information will assist us in FR reporting and guarantee 
an accurate measure of our progress.   
 
Please reflect the requested NASF information directly on your briefing paper.  This information 
should also be part of the descriptive text in the CBIS project entries. 

 
12. ENROLLMENT.  Identify all projects in your FY2028-2037 plan needed to accommodate the 

enrollment growth consistent with enrollment projections based on Fall 2025 data.  Include a 
brief statement explaining the scope and the relationship of the project to the forecasted 
enrollment growth and the year in which the project should be completed given current 
projections 

 
13. CHANGES TO THE CIP.  Changes to projects previously approved in the CIP are subject to the 

following policies: 
 

State policies are published in the "Facility Program Manual for Capital Projects" at:  
http://dbm.maryland.gov/budget/Documents/capbudget/Instructions/facilityprogmanual.pdf 
  
USM VIII-10.20—Policy on the Capital Budget can be found here:  

https://dbm.maryland.gov/budget/Documents/Capital%20Budget/FY%202027%20Documents/FY2027-Capital-Improvement-Program.pdf
https://dbm.maryland.gov/budget/Documents/Capital%20Budget/FY%202027%20Documents/FY2027-Capital-Improvement-Program.pdf
http://dbm.maryland.gov/budget/Documents/capbudget/Instructions/facilityprogmanual.pdf
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https://www.usmd.edu/regents/bylaws/SectionVIII/VIII1020.pdf 
 
 
C. DBM BUDGET PREPARATION REQUIREMENTS 
 

1. CURRENT DOCUMENTATION REQUIREMENT(S).    The Department of Budget and Management 
(DBM) emphasizes the need for submission of facilities programs and suggests that it will not 
support projects in the System’s FY2028-2032 Five-Year Plan without this documentation.  
Institutions should consult with their facilities staff, project managers, and their DBM analyst to 
be sure that the following documentation is current: 

 

• Facilities programs  
        

Please be sure to use the official program format prepared by DBM and available online at 
the DBM web site:  
https://dbm.maryland.gov/budget/Documents/capbudget/Instructions/facilityprogmanual.pdf 

 

• Cost Estimate Worksheets  
 
 
 
 
 

 
 

• Project accounting (encumbrance and expenditure) data are submitted if there is an 
appropriation balance for any completed CIP project, identifying the intended use for these 
residual funds.  At a minimum, DBM must approve the re-use of CIP funds.  Also, by State 
law, any CIP funds authorized in FY2020 (2019 Session) will have expired on July 1, 2026.  
Though not required by the March deadline, please begin to prepare a detailed explanation 
of any unexpended/unencumbered funds.  DBM will require a detailed accounting later in 
the summer.  Typically, Paygo appropriations must be encumbered (at least in part) during 
the first two years following their approval during the session. 

 
2. FORMS.  A variety of forms must accompany your budget submission either online through CBIS, 

or in hard copy.  

Impact on Operating Budget.  For CIP requests, Impact on Operating Budget information will be 
required by (and input via) the CBIS system.   
 
Cash Flow Projection.  This is required for all FY2028 construction requests and DBM may require 
them for future projects as well. It should be provided to you by your Service Center consistent 
with their pre-approved CEW, which you will have submitted on CBIS.  You should then append 
this form on CBIS, or submit an electronic copy to the Office of Capital Planning.  
 
Environmental Assessment Forms and Project Consistency Reports.  These forms are still 
required (in hard copy) as part of the program submission, with copies to DBM and to the State 
Clearing House (Dept of Planning).  If you have not submitted these forms to the System Office 
of Capital Planning, or if they have changed since your original submission, please resubmit as 

IMPORTANT:  Your Service Center must pre-approve your 
CEWs prior to submission on CBIS to USMO in May.   
Most data cells on CBIS are populated from the CEW.   
If it is not accurate, your CBIS submission will NOT be correct.  

https://www.usmd.edu/regents/bylaws/SectionVIII/VIII1020.pdf
https://dbm.maryland.gov/budget/Documents/capbudget/Instructions/facilityprogmanual.pdf
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part of your CIP package.  Instructions are contained in the CBIS Manual. Forms can be accessed 
on the DBM webpage:   
 
https://dbm.maryland.gov/budget/Pages/capbudget/formstemplates.aspx 
Please note the status of Environmental Assessment Forms and Project Consistency Reports on 
projects submitted in previous years.  If you have previously submitted these forms and, if their 
content has not changed since your earlier submittal, you do not have to resubmit a hard copy to 
OCP.   
 
Private Use for Tax Exempt Programs.  Private Use information will be required by (and input via) 
the CBIS system.   
 
Project Funding Status Report.  This spreadsheet will be submitted electronically via e-mail to 
DBM with the USM Capital Budget transmittal letter on June 30, 2026.  Detailed instructions for 
completing this report are included in DBM’s Capital Budget Instructions forwarded by OCP to 
institutions annually in April/May.  
 
Maryland State Planning Areas and Overlays.  This information will be submitted electronically via 
e-mail to DBM with the USM Capital Budget transmittal letter on June 30, 2026.  Detailed 
instructions for completing this report are included in DBM’s Capital Budget Instructions 
forwarded by OCP to institutions annually in April/May.  

 
3. ENVIRONMENTAL, HEALTH, SAFETY PROJECTS.  At the direction of DBM, institutional 

environmental health and safety projects (e.g., asbestos abatement) should be submitted 
through appropriate State (e.g., MDE) channels for funding via State-wide resources.  Instructions 
and solicitation for these requests are disseminated as we receive them. You may also wish to 
check directly with the State office for up-to-date directions.  

 
4. FACILITIES RENEWAL.  The Governor’s CIP includes $24-25M annually in funding from Academic 

Revenue Bonds (ARBs) and GO Bonds (if made available) dedicated to facilities renewal projects 
beginning in FY2027. NBF (USM/institutional spending authorization) is also included, though its 
use depends on affordability.  A report compiled by the System in response to a Joint Chair’s 
request related to the allocation methodology proposed by USM for the Capital Facilities 
Renewal Program described a division of the total annual appropriation into two parts as follows: 

 
a. TIER 1 FUNDING.  The first piece, from ARBs, currently estimated at $24M for FY2028, would 

be divided among all institutions based on institution-reported Fall 2024 Replacement Value 
of State (non-Auxiliary) facilities greater than 10 years old. This is similar to the way the 
current funding is allocated, and the RV shares would be adjusted slightly each year to 
capture any changes.  Omitting buildings less than ten years old helps achieve the desired 
effect of targeting funding for institutions with the greatest need (i.e., older buildings). 

 
b. TIER 2 FUNDING.  The second piece, if and when available from GO Bonds or Non-Budgeted 

Funding (based on any projected amounts in the CIP), would similarly be divided among 
institutions based on reported Replacement Value of State facilities greater than 10 years 
old.  Funding, however, may only go to those institutions who have demonstrated attention 
to maintenance needs by achieving the full 2% of RV spending goal spelled out in the newly 
revised Board Policy (VIII-10.10).  This satisfies the requirement for a performance-based 
allocation method that provides incentives for maintenance spending, as described by the 
Budget Committee language. There is currently no budget for Tier 2 funding. 

https://dbm.maryland.gov/budget/Pages/capbudget/formstemplates.aspx
https://www.usmd.edu/regents/bylaws/SectionVIII/VIII1010.pdf
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Institutional FR Budget Preparation 
 
 

 
 
 
Tier 1 Requests 
 
Institutions should prepare a brief project description, cost and schedule information for each 
Tier 1 request for FY2028, up to the amount(s) shown in the table (above).  Asking year (FY28) 
lists must be provided with the budget so it may be applied to the USM FR Program file on CBIS.  
Please refer to the electronic sample for formatting.  

 
Projects can be of any size but should not exceed your single year share of the appropriation, as 
shown. 

 
Tier 2 Requests (If funded; there is currently no budget for Tier 2 funding.) 
 
Institutions should then prepare for submission a long-range (five years is recommended) 
prioritized list of potential deferred maintenance work (with estimated costs!) that could be 
funded in pieces (or in phases) with FR funding that may be available in excess of a Tier 1 
appropriation in a given year.  Larger projects (funded over multiple years) may also be included, 
but the most critical part of this list is that it in priority order.   
 

Institution

Fall 2024 SGAP 

Replacement 

Value $$ of 

State Facilities 

Greater than 10 

Yrs Old*

Fall 2024 

Percent 

Share of 

Total RV 

(>10 Yrs 

Old)

FY28 Revised 

Pro-Rata $$ 

Share of Total 

ARB FR (Tier 1) 

Funding 

Available

UM Baltimore 2,756,149,078   17.60% 4,224,716          

UM College Park 6,213,316,277   39.68% 9,523,976          

Bowie State 448,597,342      2.87% 687,625             

Towson 1,423,085,840   9.09% 2,181,353          

UM Eastern Shore 450,540,728      2.88% 690,604             

Frostburg State 412,260,730      2.63% 631,927             

Coppin State 471,259,006      3.01% 722,361             

U of Baltimore 407,409,986      2.60% 624,491             

Salisbury 606,221,280      3.87% 929,236             

UMBC 2,009,454,634   12.83% 3,080,158          

UMCES 199,074,243      1.27% 305,148             

USM-USG 203,726,541      1.30% 312,279             

USM-Hagerstown 24,303,766        0.16% 37,254               

USM-SM 31,884,025        0.20% 48,873               

SUBTOTAL 15,657,283,475 100.00% 24,000,000         

USM-Systemwide (Prior funds, including allocation for UMGC)

TOTAL ARB FR 24,000,000         

*Includes buildings opened in 2013 or earlier
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Instructions will be forthcoming, if needed, in terms of how institutions should prepare project 
documentation related to any potential second-tier funding.  The budget allocation and project 
selection process will also be revised, with input from all institutions. 

 
5. CBIS PASSWORD and TRAINING.   Each year you need to refresh your password in order to log 

into CBIS.  Contact the Service HELP Desk at 1-410-697-9700, or Service.Desk@maryland.gov 
and ask about getting a password.  

 
DBM no longer offers in-person group training.  However, DBM will offer two types of CBIS 
training sessions via webinar – a refresher course and a more detailed training depending on 
demand.  Please e-mail your DBM analyst directly to let them know you are interested in 
participating.  

 
6. CBIS MANUAL and VIDEOS.  The CBIS manual and instructions by section are available at DBM’s 

webpage. You are responsible for knowing what changes DBM has made to the CBIS System.  If 
you have not completed training via webinar, please consult the manual on the DBM webpage to 
be sure you are accurately reflecting all the information that is required.  

 
http://dbm.maryland.gov/budget/Pages/capbudget/CBISManual.aspx 

 
As in previous years, the Department of Budget and Management’s “Instructions for the 
Preparation and Submission of Capital Project Requests for State-Owned Facilities” should be 
used as the guide in preparing your CBIS submission.  Please remember that all final submissions 
(State forms) will be electronic (generated via input to the DBM Capital Budget Information 
System-“CBIS”) with the exception of Project Consistency Reports and Environmental 
Assessment Forms.  

 
7. COMPLETING CBIS.  Please pay close attention to all fields required on CBIS.  They should be 

filled in completely, including CEWs.  Work with your Service Center representative(s) so that 
your CEWs are accurate and up-to-date.  Do not leave this task to the last minute.   

 

• Check your e-mail.  You will receive notification when CBIS is “open for business.”   
 

• Remember that in April/May Mark Beck will be forwarding to you an e-mail containing 
supplementary capital budget instructions from DBM.  Please pay close attention to the 
“changes” reflected in the DBM instructions, especially in the preparation of your CEWs. 
Last year’s e-mail was sent to you in May.  

 

• Last year, CBIS opened for business in May.  Do not wait, however, for CBIS to open before 
contacting your Service Center representative to confirm needed project funds, schedules 
and to coordinate other reporting requirements with DBM supplementary budget 
instructions. Request also a cash flow projection if you are requesting construction funds in 
the asking year, FY2028.  Do all this sufficiently in advance of the internal due date for your 
CBIS budget submission to OCP, May 30, 2026.  You are competing for Service Center 
assistance with every other client institution, and the queue fills up fast.  

 

• All CEWs must be pre-approved by your Service Center before your CBIS submission is sent to 
USMO in May.  Many cells in CBIS are driven by information from your CEW.  If your CEW is 
inaccurate, the information reflected in other cells will be inaccurate too.   

 

mailto:Service.Desk@maryland.gov
http://dbm.maryland.gov/budget/Pages/capbudget/CBISManual.aspx
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• Consult the CBIS Manual and Videos on the DBM webpage to assure that you are adhering to 
format and content requirements throughout CBIS.  

 

• Please use care to express detail such as scope, description, justification, and space 
breakdown (by HEGIS code) in the “Supporting Comments” section of the request.  Please 
provide as much information (especially quantitative data to support your statements), as you 
can.  
 

• Since the Board of Regents has requested “Return on Investment” information for each 
briefing paper, it is advisable to provide ROI data in CBIS.    

 

• When the CBIS system is upgraded at the end of each legislative session, some field 
information may be lost in the transfer.  If you cannot see data on your screen, then it is not 
there.  Be prepared to re-enter, or re-copy and re-paste, information whenever and as often 
as this occurs.   

     
D. SYSTEM FUNDED CONSTRUCTION PROGRAM (SFCP) BUDGET PREPARATION REQUIREMENTS 
 

1. PROJECT QUALIFICATIONS.  The SFCP budget is primarily funded by System debt or cash set-
asides in support of institutional auxiliary projects (e.g., dormitories, student unions and 
bookstores).  Each project shall meet the following conditions before it will be considered for 
the SFCP: 

 

• The project is consistent with the institution's mission.  A brief statement relating the project 
to your institution’s mission and goals should be included for all projects for which first 
funding is requested in the FY2027-31 SFCP; 

   

• The project is consistent with Regents’ priorities as outlined in the USM Strategic Plan; 
 

• The project is a priority in the institution's facilities master plan.  Board policy states that 
facilities master plans shall be "updated on a periodic basis, including when substantial 
changes to the institution's mission statement have taken place [revised enrollment 
projections], or at least every five years coincident with the resubmission of an updated 
mission statement."  

 
USM Policy on Facilities Master Plans—VIII-10.00 can be found here: 
HTTP://WWW.USMD.EDU/REGENTS/BYLAWS/SECTIONVIII/VIII1000.HTML 

 

• There is a clearly documented need for the project, e.g. current or projected space 
deficiencies or unsatisfactory functional or physical condition of existing space. 

 
2. PROJECT PRIORITIZATION.  Discuss your proposed SFCP 5-Year Plan with your Service Center 

representative to ensure you are requesting funding for the amount you will need and for the 
proper sequencing of your request in the 5-Year Plan.  This should be done prior to submitting 
your budget to OCP in March. All projects require Service Center approval of cost/cash flows! 

 
Additionally, the following are factors that will be used in evaluating projects to be 
recommended for the SFCP (in no particular order): 

 

• Projects with prior year funding; 

http://www.usmd.edu/regents/bylaws/SectionVIII/VIII1000.html
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• Projects that help achieve the Regents’ capital target for renovation and renewal (work that 
impacts the facilities renewal backlog); 
 

• Projects that improve environmental and/or life-safety conditions; 
 

• Timely projects to support achieving approved strategic plans (e.g. meeting approved 
enrollment growth at targeted institutions);  

 

• Projects with infrastructure in place to support it and/or new infrastructure projects to meet 
current and projected facility needs; 

 

• Projects with planned or committed external funding consistent with Board Policy on 
establishing capital priorities for such projects; 

 

• Analysis of financial feasibility, particularly the impact of the project on student fees and the 
amount of institutional debt.  Projects may be funded through external borrowing and/or 
institutional funds set aside for specific projects. 

 
3. FUNDING CONSTRAINTS.   SFCP requests will be scrutinized to ensure the System is able to 

maintain its high bond rating.  
 
Auxiliary bonds.  Limited external debt funds may be used to finance auxiliary facilities, but the 
amount of debt available is severely limited.  As was the case last year, our ability to support 
auxiliary bonds is constrained by other calls on USM debt—including potential use of Academic 
Revenue Bonds and fund balance to support State-funded projects.  Debt-funded projects will 
be scrutinized for general financial feasibility and affordability, as well as impact on debt 
capacity and operating funds.  Projects funded through external borrowing will be included in 
the SFCP only to the extent debt capacity is available.  The actual amount of debt available will 
be determined after a continuing dialog with the bond rating agencies.  Debt levels may be 
adjusted accordingly.      
 
Cash funding.  In some cases, institutional funds set aside for specific project may be approved 
for use; but use of cash may be limited to preserve fund balance.  We’ll discuss this more 
thoroughly with the presidents and the Board during the upcoming capital budget cycle.  Where 
approved, cash funded projects are subject to the same restrictions on financial feasibility 
(above) as bond-funded projects.   
   
Public-Private Partnerships (PPP) will be similarly limited, as they impact the debt capacity of the 
System.  Use of direct debt (USM bonds) is usually preferred for affordability.  Please direct your 
project-specific questions to Celeste Denson, Associate Vice Chancellor for Financial Affairs, 301-
445-1965, cdenson@usmd.edu and Samantha Norris, Director-Financial Planning and Analysis, 
301.445.2735, snorris@usmd.edu in the System Office. 

 
4. BRIEFING PAPERS.   The FY2027-2031 SFCP budget requests should be prepared in the standard 

briefing paper format for acquisition, planning, construction, or equipment requests.  Please note 
that the briefing paper format is slightly different for SFCP projects than it is for CIP projects.  The 
forms are not interchangeable. You should prepare a briefing paper for each project in your Five-
Year Plan.  
 

mailto:cdenson@usmd.edu
mailto:snorris@usmd.edu
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These papers are absolutely critical for SFCP projects in that they are provided (as requested) to 
Board members, the State, Legislative Services, and other critical reviewers in the decision-
making process.  Please continue to provide as much detail as possible to help describe and 
justify a request.  A sample SFCP briefing paper is provided to you. 
 
Two Critical Additions to the Briefing Paper: 
 

• Return on Investment narrative (Refer back to “B. Board of Regents’ Budget Preparation 
Requirements for Return on Investment Information,” above.) 

• The results of the assessment of life cycle cost analysis (LCCA) alternatives should be also 
included as part of the required Capital Budget Project Descriptions (Briefing Papers) 
submitted by each institution.  These documents and any back-up material to support it 
could be made available to the Board if requested. (See 5.A Life Cycle Cost Analysis, above) 

 
5. PROJECT LOCATION MAP.   At the Regents’ request, a map (preferably in color), which pinpoints 

the location of all projects listed in the first five years of the SFCP strawman draft going to the 
presidents in May should be electronically transmitted to the Office of Capital Planning no later 
than May 6.    The map will go forward to the Board and others as requested.   
 

6. FORMS.    
 

Projected Implication of Auxiliary Revenue Bond Funding Forms.  This financial form (pro-forma) 
is required for each SFCP project that is proposed for auxiliary bond funding in your Five-Year 
Plan.      
 
The first column should reflect what was reported to the state on the Budget Form showing 
actual revenues and expenses for the activity for FY2025.  Additional revenues that will be 
generated by the activity as a result of the project and the debt service (please contact the USM 
Office of Financial Affairs for current funding assumptions) and other costs need to be reflected 
in the projection columns. 
 
Your contacts for instructions and guidance are:  Celeste Denson, Associate Vice Chancellor for 
Financial Affairs, 301-445-1965, cdenson@usmd.edu and Samantha Norris, Director-Financial 
Planning and Analysis, 301.445.2735, snorris@usmd.edu  
 
SFCP Operating Impact.  Provide an Impact on Operating Budget Form for each project included 
in the Five-Year SFCP request.  Additionally, descriptive material (briefing papers) submitted for 
each project in the FY2027-2031 SFCP request should identify the source of proposed funds to be 
used to repay external debt issued in support of that project.  This information should include: 
 

• Specific source of funds (e.g., parking fees, recreation fees), 

• Any increase in the fee, 

• Fee schedule if the fee will incrementally increase or decrease and the duration of any fee 

increase, and 

• Identification of any new fee(s). 

Private Use for Tax Exempt Programs.  As with the CIP, Private Use information will be required 
on all SFCP projects.  Please use the same general format (same list of functions with percentage 
of NASF) as in CBIS and submit electronic AND hard copy as part of your Board Briefing Paper. 

 

mailto:cdenson@usmd.edu
mailto:snorris@usmd.edu
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7. ENROLLMENT.  Identify all projects in your FY2027-2031 SFCP needed to accommodate the 
enrollment growth consistent with enrollment projections based on recent SGAP reports.  
Include a brief statement explaining the scope and the relationship of the project to the 
forecasted enrollment growth and the year in which the project should be completed given 
current projections.   

 
8. APPROVALS AND CHANGES.    At their meeting in February of 2016, the Board of Regents 

approved a change to policy that established new approval thresholds for SFCP projects as 
follows:  All projects $5 million or greater must be submitted to the Board of Regents for 
approval.  Projects between $1M and $5 million may be submitted to the Vice Chancellor for 
Administration and Finance for approval.  In very rare circumstances, as necessary, the 
Chancellor may authorize (at the Chancellor’s discretion) expenditures in excess of that 
previously approved in the amount of 20% or $5 million, whichever is less.  The same 
information required for BOR approved projects must be provided.  Projects less than $1M may 
be approved at the institutional level.  All SFCP projects funded through external borrowing 
must be approved by the BOR.  Although a five-year plan is submitted, it is only asking year 
projects and authorizations that are approved by the BOR.   

 
Please see more detailed approvals information on page 5 above. 

 
USM Policy on the Capital Budget—VIII-10.20 can be found here: 
https://www.usmd.edu/regents/bylaws/SectionVIII/VIII1020.pdf  
 

9. ENERGY PERFORMANCE CONTRACTS.    Energy Performance Contracts, EPCs, are capital 
projects and are subject to the policies of the Board of Regents related to approval as part of 
the capital budget.  These projects should be a part of your SFCP budget submission. 
 

 

https://www.usmd.edu/regents/bylaws/SectionVIII/VIII1020.pdf

